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INTRODUCTION  

This report is the Annual Progress Report for the AgriFUTURO project, implemented by Abt Associates as 

the prime contractor with CLUSA, Technoserve, and Wingerts Consulting as our subcontractor partners. 

The report covers the period October 2009 through September 30, 2010.  The main activities are 

reported for the period July 2010 through September 2010, highlighting the main achievements of the 

project for that period, but with the performance indicators presented encompass the entire FY10. 

The Project faced some staffing difficulties that compromised the project’s ability to fully implement all 

planned activities. Specifically, two Key Personal (BDS Director and the Grants Manager) resigned their 

positions in the middle and end of the last quarter of the FY10, respectively. This caused delays in 

implementing those project components directly related to the vacated positions. Project management had 

to assign the responsibilities of those positions temporarily to other senior staff, while recruiting to fill 

them. The project recruited the M&E Assistant for the Beira Corridor, who received training from the 

M&E advisor and began working in September, 2010. This should help us better report on activities and 

results in that corridor. 

The following section presents the basic project approach, and provides the context that will guide the 

reading of the report. The other sections are keyed to the activities of the project’s four technical 

components, M&E, communications, and management of the project. 

1.1 PROJECT APPROACH   

The project is focusing its intervention in two trade transport Corridors, Beira and Nacala, considered the 

geographical zones in the country with the greatest potential for increased economic development and 

trade. In terms of commodity interventions, the AgriFUTURO Project focuses on the Maize, Soybean, 

Sesame, Groundnut, Mango, Banana, Pineapple, Forestry, and Cashew value chains. Therefore, this report is 

presented by components and corridors whenever appropriate, and by value chain for specific activities 

within each of the value chains. Section 2, below, highlights key project achievements within the four 

project components, namely: 

 Enabling environment; 

 Business Development  Services; 

 Financing; and,  

 Public and Private Partnerships. 
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2. KEY HIGHLIGHTS AND 

ACHIEVEMENTS   

2.1 USAID/AGRIFUTURO CO-SPONSORED THE FIFTH 

ANNUAL ACA CONFERENCE 

The African Cashew Alliance (ACA) held its fifth annual conference in Maputo, Mozambique in September 

2010 at the Joaquim Chissano Conference Centre.  The event was attended by approximately 700 

delegates from different countries, and 200 attendees representing industry stakeholders. The principal 

objective of the conference was to discuss how to “Empower the Industry”. The discussions during the 

various conference sessions focused on the main issues that currently affect the volumes of cashew 

produced. Principally, the overriding theme of the conference was “the need to improve yields, expand 

processing and grow the market”. At the 

conference, success stories of cashew 

processing in Africa, innovations in cashew 

cultivation, and new approaches to 

accessing finance, marketing, and 

regulations were presented to private 

sector and cashew experts from more 

than 20 countries that attended this event 

and the related Business 2 Business (B2B) 

forum.  

“These conferences gave all stakeholders 

the opportunity to network and meet their 

needs, because in doing so, it means 

increasing the number of jobs and incomes 

for approximately 2 million cashew 

farmers across the continent,” Said Carlos Costa, the President of ACA and USAID AgriFUTURO Chief of 

Party (COP) in Mozambique. 

This event was hosted by the Mozambican Government and co-organized by the Institute for Cashew of 

Mozambique (INCAJU) and the Mozambican Cashew Processors Association (AICAJU). USAID 

AgriFUTURO co-sponsored the event. Through the ACA platform, AgriFUTURO expects to help the 

 

Todd Amani, the USAID Mission Director, addressing a speech to the delegates at the 

conference, highlighted the importance of cashew to the growth of the African 

economy, and also enhanced the role of USAID in supporting the cashew value chain 

and industry in Africa. 
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Mozambican cashew industry to become more internationally competitive. Presently, Mozambique occupies 

a modest position among the cashew-producing countries, and has one of the lowest yields per ha. (200 

kg/ha) compared with, for example, (550 kg /ha) in Guinea Bissau. To help address this issue, AgriFUTURO 

and ACI (African Cashew Initiative program), a four-year project funded by the Bill and Melinda Gates 

Foundation (BMGF) designed to provide technical assistance along the cashew value chain by focusing on 

farming, processing and marketing in 5 African countries (including Mozambique in Nampula Province), 

agreed to partner with INCAJU to help to implement a program of seedling production distribution, and 

monitoring. The $25 million ACI program is intended to help to increase the incomes of rural cashew 

farmers, create more than 5,000 jobs in local processing, and improve the marketing of cashew globally. 

The project is being managed by German Technical Cooperation (GTZ) and, in addition to Mozambique, is 

implemented also in Benin, Burkina Faso, Côte d'Ivoire and Ghana. AgriFUTURO’s role in this activity is to 

leverage cooperation among partners, in particular with the ACI and the German Technical Cooperation 

(GTZ), to help grow the Mozambican cashew sector. 

At the ACA Conference, participants developed a set of principles and a document called the “Maputo 

Declaration”, which will serve as a guide for the African cashew industry’s future growth. Through the 

ACA Business Code of Conduct, another document resulting from the conference, African cashew industry 

stakeholders committed themselves to produce high-quality products and ensure food safety, while 

growing their business in a sustainable manner. This means following good financial and corporate 

governance, valuing human resources, respecting the environment, providing fair compensation for farmers, 

and working together on growing the industry. AgriFUTURO, in partnership with ACI and INCAJU, will 

build on those principles. 
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2.2 AGRIFUTURO PROMOTING AN AGENDA FOR 

ERGONOMICS DEVELOPMENT IN MOZAMBIQUE  

In July 2010, AgriFUTURO, with its subcontractor TNS, held a symposium entitled “Toward an Agenda 

for Ergonomic Development in Mozambique: Lessons Learned in Nampula Agro-Industry”. 

The main objective of the symposium was to bring together different actors from multiple sectors to share 

experiences in practice and demonstrate the need for further ergonomic research within the country’s 

agribusiness sector. The event was attended by 

investors, public sector representatives, participants 

from financial and research institutions, and small 

producers from the poultry, fruit, soya, cashew, and 

forestry value chains. The importance of the 

application of ergonomics in the Mozambican 

agribusiness sector is high, given that the sector is 

growing rapidly and in global reach in terms of trade. 

The country’s global industries must understand the 

demands of regional and international markets, and 

the need to meet standards of quality required by 

buyers. To enter and maintain those markets, 

dramatic changes will be required in the workplace. 

Industries will need to agree to standards that 

ensure worker safety, facilitate adoption of technology and increased productivity, and bring about 

behavioral change (social, psychological, cognitive,) in order to improve the overall quality and marketability 

of products. 

The primary results of the symposium include:  

 Recognition from participants of the importance of improved ergonomics in the workplace; 

 Agreement on the integration of an ergonomics perspective into monitoring and evaluation activities 

within the value chains. This will include targeted research into macro- and micro-ergonomic issues 

surrounding the adoption and adaptation of technologies in development programs; and, 

 Agreement on the need to identify a lead institution to follow these issues. 

 

From the presentations and discussions in this symposium, participants outlined 

a possible agenda for future development of ergonomics research and practice 

in Mozambique. 
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2.3 AGRIFUTURO PROMOTING THE ESTABLISHMENT OF 

A FORESTRY AGRIBUSINESS ASSOCIATION 

The Group of Forestry Plantation Companies and its partners held a national meeting in August 2010 in 

Maputo with technical and logistical support from AgriFUTURO. The objective of the meeting was to 

discuss the establishment of a Forestry Plantation Agribusiness Association as a platform of dialogue where 

interests of the forestry value chain stakeholders can be represented. This type of “hub” or platform will 

allow stakeholders to address the development and conservation of renewable forest resources, 

particularly in policy development debates and 

discussions. With an increased interest in forestry 

plantation investments, there is an urgent need to 

address the constraints to the forestry value chain 

as a sector, especially in the enabling environment, 

including such topics as land policies (issues related 

to land use, concessions, licensing, and 

environmental management) and policy on foreign 

investments (which includes a package of incentives 

to investors in areas like forestry with long term 

investment returns). 

The country has several hardwood species that are 

highly sought after in Asian and Middle Eastern 

markets. Currently, most exports consist of 

unprocessed logs, and very little value is added in-

country. Additionally, there are significant potential economic benefits to the communities that are located 

near the centers of forestry activities. A forestry association also would allow stakeholders to discuss 

strategic plans for sector development and serve as a best practice training center. 

 

The forestry sector employs approximately 200,000 people (excluding charcoal, 

fuel wood, and village-based hand-sawing for timber) and plays an important 

role in the economic development of the country, particularly in rural areas. 
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2.4 PROMOTING AGRIBUSINESS THROUGH THE 

ANNUAL INTERNATIONAL TRADE FAIR   

President Armando Guebuza participated in the opening day of the 46th annual Maputo International Trade 

Fair (FACIM), held in August and September 2010. President Guebuza visited the numerous national and 

international delegations that exhibited at the fair, including the USAID AgriFUTURO exhibition, as seen in 

the photograph on the left.  

The Trade Fair has been an annual event since 

1963, and is a well known as a very important 

|event within Southern Africa because it brings 

together local, regional, and international 

business entrepreneurs to promote technology 

innovation and new market opportunities.  

AgriFUTURO sponsored the participation of 

agribusiness partners from Manica Province, 

Produsola, and SNV to exhibit at the CEPAGRI 

pavilion which was dedicated exclusively to those 

agribusiness partners.  As a result, the 

participants were able to interact with similar 

business groups and begin to identify new market 

opportunities.  

The objective of the Trade Fair is to present and 

promote enterprises and products to new 

markets. In reality, it brings together potential customers and suppliers, both local and from outside of the 

country, with the ultimate goal being to market more Mozambican products. During the 2008 exhibition, 

700 exhibitors participated from 14 countries. In contrast, that number increased to over 900 exhibitors in 

2009 

2.5 AGRIFUTURO LEVERAGING COORDINATION TO STIMULATE 

VALUE CHAINS SUPPLY 

 Soybean value chain: In Mozambique, soybean is a relatively new crop, having been re-launched 4 years 

ago, many years after commercial production had been abandoned. Soybean is growing considerably in 

production volume, and is gaining economic importance in rural Mozambique. The country’s poultry 

industry, which processes soybeans for animal feed, represents the principal local soybean market. 

However, “middle men” have served as the link bringing producers and buyers together. The middle man 

 

The President of Mozambique, Armando Guebuza, visiting the USAID AgriFUTURO 

exhibition during the opening session of the Maputo International Fair (FACIM). Briefing 

the President on the project activities and the impact of its implementation along the 

development corridors of Beira and Nacala are Carlos Moamba and Dercio Matale of 

AgriFUTURO.  
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purchased prices lower than market (between 7 and 9 Mts/kg) and sold later to the poultry industry at 

higher price (18 Mts/kg). This caused producers to back away from the market, which cause a reduction in 

the amount if land dedicated to soybean production.  

AgriFUTURO, in partnership with PROSOJA, is now building capacity of approximately 18 small enterprises 

representing over 4,000 soybean producers to increase their understanding of domestic pricing using the 

international price as a reference point and to improve their negotiation skills.  

As a result: 

 Soybean producers were able to negotiate a price directly with the final buyers of 12 Mt/kg at 

farm gate as compared  to the 7 Mt/kg negotiated last year;  

 Producers were linked to the market - AgriFUTURO contacted three buyers who committed 

to pay between 11 and 12 Mts/kg. Because of these commitments, appoximately 1,900 tons of 

soybean were purchased through AgriFUTURO assistance. In total, approximately 4,200 tons 

were sold, which represents an gain of 5 Mt/kg for each grower, and a total gain of 

approximately 21.000.000 Mts (US$ 600,000);  

 Approximately 4,000 growers have been assisted in this with project intervention; 

 The figures, presented in Table 1, show that by simnply improving negotiation skills, farmers 

were able to double their total income, going from US$380,000 to a total of US$651,428. 

TABLE 1. VOLUMES PURCHASE AND PRICES RECEIVED BY SOYBEAN PRODUCER 

Buyer Volume Purchased 

(Ton) 

Price Paid 

(Mts/kg) 

Total Value (Mts) 

2010 2009 (7 Mts/kg) 

Geet Frango Lda 1,100 12 13.200.000 US$377,142 7.700.000 US$220,000 

Mercado Ideal 600 12 7.200.000 US$205,714 4.200.000 US$120,000 

SOGIZA 200 11- 12 2.300.000 US$5,714 1.400.000 US$40,000 

Total 1900 Avegare price = 12 22.800.000 US$651,428 13.300.000 US$380,000 

Source: AgriFUTURO, October 2010 

 Sesame value chain: To promote sesame production in Mozambique, AgriFUTURO met with sesame 

value chain participants in August 2010 in Nampula Province to: 1) evaluate the volumes of production this 

commercial year (2010); 2; ensure seed availability for next production season; 3) explore what can be 

done to improve seed quality; and, 4)  develop a common strategy on flea beetle prevention (develop an 

Integrated Pest Management for Flea Beetle). Participants reached a consensus that the decline in 

production of approximately 30% compared to last season can be partially attributed to poor quality seed. 
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As a result, the project established 3 working groups to respond to the different constraints identified 

within this value chain 

 Group 1.This group, coordinated by IKURU, has the responsibility to ensure the availibility of 

fresh seed and seed treatment kits for the coming season. During the meeting, IKURU 

exhibited nine varieties of seed and products developed by IKURU and a treatment kit and 

foliar fertilizer. 

 Group 2. This group, is coordinated by SANA (a Clusa, Africare, and Save the Children 

Consortium), which has the responsibility of introducing new seed varieties and improving  

existing seed stocks. The group understands that introducing new seed varieties is a long 

process, and that the process is just beginning. The group also agreed to lobby with the 

Government to advocate for the inclusion of sesame in the list of GoM commodity priorities. 

 Group 3. This group, coordinated by DPA Nampula, is responsibe for the dissemination of new 

technologies and training packages. 

AgriFUTURO has played an important coordination role by closely linking IKURU to Matanuska and 

Corridor Agro (CAL). This partnership has resulted in increased availability of seeds for the coming 

planting season for which CAL has committed to produce approximately 15 tons of sesame seeds on 

Matanuska-controlled land. As a direct result, approximately 35,000 sesame producers will benefit from 

AgriFUTURO assistance and will have access to high quality of seed for the coming season. AgriFUTURO 

provided additional assistance on: 

 Production of dissemination material for the promotion of new technologies of sesame. These 

materials are now ready to be printed and later distributed; and, 

 Activities related to sesame seed production providing assistence to IKURU. Currently, IKURU 

has approximately 36 tons of sesame seed produced by Emergent Farmers (contracted farms 

assisted by AgriFUTURO). This amount of seed is sufficient to plant  approximately 17,000 has 

of land. 

 Fruit value chain: AgriFUTURO is coordinating various efforts and organizations to design, develop and 

install a “Fruit Center in northern Mozambique. This Center is principally a World Bank investment, but 

AgriFUTURO has contributed with technical assistance on site survey and on negotiations with companies 

in the fruit sector and local Government authorities. 
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3. AGRIFUTURO COMPONENTS AND 

FY10 ACTIVITIES 

3.1 IMPROVE THE ENABLING ENVIRONMENT FOR 

AGRIBUSINESS 

During FY 2010, AgriFUTURO’s work in the Enabling Environment focused on developing stakeholder 

advocacy capacity, completing policy analytical work, and facilitating reform agendas among the project’s 

target value chains. In addition, the project has been engaged heavily on non-tariff barriers for agricultural 

trade which have resulted in exports bans to South African and Zimbabwean markets for Mozambican 

mangos and bananas. AgriFUTURO also has addressed issued related to domestic barriers preventing  

mangos and bananas from the Central region of Mozambique (Manica Province) to be shipped to the south 

of Mozambique (alternative markets). Specifically, activities included in AgriFUTURO’s Enabling 

Environment are:  

Activity 1.1: Develop a stakeholder base for change; 

Activity 1.2: Develop a national competitiveness strategy; and, 

Activity 1.3: Develop a national competitiveness reform agenda. 

ACTIVITY 1: DEVELOP A STAKEHOLDER BASE FOR CHANGE 

BEIRA CORRIDOR 

 Fruit value chain: AgriFUTURO helped establish, FrutiCentro, the Fruit Value Chain Business 

Association. Specific AgriFUTURO activities this rating period that led directly to the establishment of 

FrutiCentro are described below: 

 Activity One, Three meetings have been held since June to begin the process of forming the 

association. The meetings have been a combination of open (open for anyone to attend) and 

closed (only for fruit and nut producers and representatives of special interest groups) 

sessions. The purpose of the meetings was to solicit opinions from producers and from the 

greater agricultural community concerning the need for such an association and the 

appropriate form of association. 

 Activity Two. A constitution ifor the association currently being devbeloped RDI using three 

concrete example constitutions and information gathered during  the meetings. The three 
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examples being used are: The mango group’s previous draft; Subtrop’s current constitution; 

and, that of the Macadamia Producers Association of South Africa. FruitCentro’s constitution 

will be a homegrown product that considers the challenges and external operating environment 

of the Beira Corridor. 

 Activity Three. The name ‘FrutiCentro has been registered with the government. The association 

itself will be officially registered once the constitution is complete and the founding 

membership finalized. 

 Activity Four. FrutiCentro has, in the past few months, iniatiated several activities have “kicked-

off” important initiatives that the association will soon be involved in, including:  

a) banana and Macadamia field day – Macs-In-Moz farm, Sussendenga; 

b) plant propagation field day – Produsola Nursery, Chicamba dam; 

c) farmer to farmer litchi visits – Made to Peter and Elizabeth Waziweyi fruit farms in 

Catandica district; 

d) participation in the Chimoio show (Feira).  Fruticentro received a Diploma for putting 

on a leading stand. The governor of Manica Province visited the stand and was 

appraised of the FrutiCentro Initiative and developments to date; and, 

e) a field trip to Tzaneen to meet with Subtrop’s CEO to learn from their experience.  

 Activity Five. AgriFUTURO meeting with the leadership of Frutisul in Maputo for an alignment 

exercise. 

 Activity Six.  The launch of the association is planned for end of November, 2010. 

ACTIVITY 2: DEVELOP A NATIONAL COMPETITIVENESS 

STRATEGY 

 AgriFUTURO, through short term technical assistance (STTA) assignments, undertook the first phase 

of  the development of a Mozambican  National Competitiveness Strategy. To complete the activity, 

the following steps will be taken: 

 Step One. Continue review existing sector policies and strategies as the first phase of the 

competitiveness strategy assessment; 

 Step Two.  Consultation process with regional stakeholders to share and verify research 

findings; 

 Step Three. Share the results of the 1st phase of the competitiveness strategy with 

stakeholders in Beira and Nacala Corridors and complete and submit report to AgriFUTURO; 

 Step Four. Conduct a stakeholders meeting in Maputo with public and private sector 

representatives to discuss the draft findings of the review of existing sectoral policies, strategies 

and recommendations; and, 

 Step Five. Developed the ToRs to proceed with the AgCLIR assessment, to be followed by the 

Competitiveness Strategy Assessment. 
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ACTIVITY 3: DEVELOP A NATIONAL COMPETITIVENESS REFORM 

AGENDA 

As part of the Mozambican group of the World Banks Video Conference Initiative, AgriFUTURO 

undertook the following activities:  

 Participation at the 3rd video conference held at the World Bank with topic “Standards and 

Market Preferences”: Opportunities and Constraints in Mozambique. 

 Participated in preparation and at the VC of the 4th Video Conference held in September 15th, 

2010 with the theme “Regional Trade: Opportunities and Constraints”. 

AgriFUTURO worked with the selected value chains also in the development of the National 

Competitiveness Reform Agenda.  

 Forestry value chain. To improve the forestry industry business environment, and to strength the 

relationship among the Mozambican institutional partners and private investors, AgriFUTURO is 

assisting the Mozambican Forestry Plantation Group to establish a type of business association which 

will serve as a dialogue platform to tackle issues related to access to land, community participation in 

forestry management, etc. Specific activities implemented for the establishment of the business 

association are described below: 

 Activity one. The first meeting with the forestry companies took place in August 2010, during 

which the concept of the Business Associations model  was presented and validated. The 

concept is presented in the box below. 

 

 

 

 

 

 

 

 

 

Vision: Promote the utilization of resources in a sustainable way, through practices 

that are environmentally sound, economically viable and socially equitable 

Mission: Create favorable conditions for the success of the forest plantations and 

forest industry. 

Name of the association: Forest Plantation Association (AIPF – Associação 

Industrial de Plantações Florestais) 

Members: Commercial forestry plantation companies in the beginning in the future 

other groups may joint later. 

Names of the companies by province: In Niassa Province (Floresta do Niassa, 

Chikweti and New Forests), in Nampula Province (Green Resources), in Zambézia 

Province (two new companies Portucel and Sappi and two old tree farmers Tectona 

and Ntacua) and Manica Province (IFLOMA, MOFLOR). 
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Activity two. During the meeting, it was decided that the AIPF should be based in Maputo, due to the 

concentration of government and administrative decisions in Maputo; 

 Activity three. The Code of Conduct for members was drafted as well as the budget for the 

Association. Statutes of the association have been distributed to all members and will be 

reviewed and approved  during the first assembly meeting of the association, scheduled  for 

November 2010;  

 Activity four. Assuring that all necessary documentation is available to officially register the 

association; 

 Activity five. This activity includes the following next steps that will formally organize and 

register the association during the November 2010 General Assembly meeting - 

a) Selection of the executive board 

b) Approve the statutes and code of condute 

c) Action plan 

d) Support fund raising activities for operational costs 

e) Support the selection and hire a National Executive Director (contract basis). 

f) Support the selection of the provincial focal points 

g) Support the selection of the location for the office 

 Cashew value chain: To improve competitiveness of cashew value chain, AgriFUTURO is co-funding 

the Cashew 5 year Master Plan II, with assistance from Ernest and Young. So far the team has 

conducted a desk review and paid a field visit to Nampula province to present a concept paper type 

report to the Steering Committee formed between AgriFUTURO and INCAJU. 

 Port study: To contribute to the enabling environment reforms based on the previous benchmarking 

assessment, AgriFUTURO convened a stakeholder meeting in Nampula Province on the in June, 2010. 

During that meeting, the AgriFUTURO consultant’s Nacala Port Assessment was distributed and 

discussed, and findings, recommendations, and next steps were agreed upon.  Those next steps include 

-  

 CDN and AgriFUTURO shall work together to revise the figures on the Nacala Port 

Assessment, and  

 The assessment has been translated into Portuguese for further distribution among the 

stakeholders.  

 Fruit fly activities: AgriFUTURO provided technical assistance and capacity building to MINAG-DSV 

for the fruit fly surveillance program in Beira and Nacala corridors.  At the central level, AgriFUTURO 
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conducted the following activities - 

 Activity One. AgriFUTURO worked with CTA’s Agribusiness Portfolio Group to advocate at 

the highest levels regarding the fruit fly impact on horticulture exports for Mozambique; 

 Activity Two. Through CTA, the Minister of Agriculture (MINAG) was contacted and it was 

agreed to allocate more resources to the fruit fly monitoring program. AgriFUTURO 

coordinated activities of the various partners; and, 

 Activity Three. AgriFUTURO is assisting the Mozambican Department of Plant Protection 

(DSV) to start the process to conduct a green banana study to confirm whether or not green 

bananas serve as a host of fruit fly. 

The fruit fly monitoring activities are being implemented at provincial level, and AgriFUTURO has provided 

assistance to the Provincial Directorate of Agriculture of Manica on the process of monitoring the Manica 

and Sussundenga districts. AgriFUTURO provides transportation, technical assistance, and covers the cost 

of shipping samples to Maputo for analysis. This is a monthly activity, and presently forty two (42) traps are 

being monitored. This consists of changing pheromones in the traps regularly, sampling collections, and 

sending the samples to the UEM for laboratory analysis. 

3.2 EXPAND AND STRENGTHEN AGRIBUSINESS 

DEVELOPMENT SERVICES 

 ACTIVITY 1: DEVELOP VALUE CHAIN–FOCUSED AND, PRIVATE 

SECTOR-RUN AGRIBUSINESS SERVICE CLUSTERS (ASC) 

GRANTS ACTIVITIES  

BEIRA CORRIDOR 

 AgriFUTURO has made substantial progress in initiating the grant process for ASC development of the 

Commercial Emergent Farmers Services Provision in Manica Province. Specifically, the project has: 

 received and evaluated concept papers for grant funding from Vinson G&G, Phoenix Lda, 

Njerenje, and Macs in Moz, all potential Agribusiness Service Clusters (ASC) participants for 

Co-Financing of Machinery; 

 evaluated and approved three full grant proposals from Cooperative KKU (for machinery), 

EAM (for fruit packing house) and Centro Educational Njerenje (for machinery for block farming 

scheme); and,  

 received and evaluated two grant proposals for ASC establishment from Phoenix Lda and G&G 

Vinson. The committee approved the Phoenix proposal which was forwarded to the USAID 

COTR for final approval.
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As a result, two potential ASCs participants are in the process of being established, Phoenix and Njerenje. 

Their expertise and know-how has proven very valuable in the development of the supply chain. One 

example is Phoenix, which is going to provide services (technical advice and mentorship) to sixteen 

commercial emergent farmers in Vanduzi district, farming each between 10 and 30 ha. Another example is 

Njerenje, which is promoting the block farming model to better assist 150 smallholder farmers producing 

maize and sesame. 

NACALA CORRIDOR:  

 Activity One. One concept for ASC establishment from SOGIZA (for soy processing) was 

evaluated and approved, and is now going into the second stage and will have to submit a full 

grant application. SOGIZA will be stimulating the soybean supply chain and providing services 

to approximately 516 producers (with 111 women) that planted 610 has. of soybean this past 

crop year. In addition,  Corredor Agro Lda, submitted a concept paper for a Machinery 

investment, but AgriFUTURO returned it to them for more detailed information.   

As a result, the project identified SOGIZA and Corredor Agro as participants that will form the 

foundation of new ASCs. Both companies are supporting the development of supply chain of various 

services, starting from inputs (seeds and fertilizers and pesticides) as well as access to finance 

demanded by emerging farmers groups.  The role of AgriFUTURO has been to leverage coordination 

among different participants at the value chain level.    

 Activity Two. The AgriFUTURO COP together with the Fruit Value Chain leader visited a 

seedling producer (Mr. Miquidade) to assess his potential as a seedling supplier for mango and 

cashew. The potential supplier had developed seven varieties of mangoes and produced 

approximately 4,000 grafting mangoes seedlings. Of these, approximately 2,500 were sold and 

another 2,000 citrus seedlings will soon be grafted. Mr. Miquidade received training from the 

AgriFUTURO fruit value chain on new grafting techniques.  

As a result of AgriFUTURO intervention, SKIP (USAID-funded project) was able to acquire fruit 

seedling for its youth clubs program (Clube de Jovens Agricultores).  In addition, the project team drafted 

a MoU with Miquidade which provides well defined responsibilities for both Miquidade and 

AgriFUTURO. 

 Activity Three. AgriFUTURO is supporting Teotónio to become a producer and distributor of 

cashew seedlings in Moma District. Teotónio also provides mechanization and pest 

management control services for growers located near his farm.  Also, he is one of the main 

trader agents in the area. He is currently in the process of registering his company, and the 

project will soon develop a MOU to facilitate and coordinate collaboration with the project.   
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 Activity Four. AgriFUTURO, also facilitated a link between Teotónio and CISTER, to engage 

him on production of groundnut for CISTER in Moma District. CISTER will provide inputs and 

will train Teotónio technicians to assure that they are able to meet product quality 

requirements.  

 Activity Five. AgriFUTURO met with Corredor Agro Lda (CAL) to evaluate the crop season 

2009/2010, during which CAL produced yellow maize under a contract farming agreement 

involving 10 Emergent Farmers (EF). CAL has a contract to supply 800 tons of maize to the 

poultry industry. It has purchased 104 tons of yellow maize from the contracted farmers. This 

relationship has allowed the EF to assist CAL to establish the link with local producers. As a 

result, CAL has purchased approximately 460 tons of white maize, in addition to the 200 tons 

of yellow maize from its own production. 

As a result of AgriFUTURO assistance to CAL, the quality of the grain has continued to improve and now 

has reached acceptable standards. Therefore, CAL decided to increase its production base from 10 

producers to 60 for the coming planting season, and to expand production to include 2 additional crops, 

sesame and beans, also under the contracting farming model. AgriFUTURO linked CAL to CIMPAN (a 

market) for next season, and they have signed an agreement to produce between 300 and 500 hectares of 

good quality maize. Currently, CAL is preparing to purchase equipment (tractors, harrows and planters) for 

the 2010/2011 season program. 

ACTIVITY 2: ROLLOUT AND EXPAND FARMER OWNED SERVICE 

CENTERS (FOSCS)  

BEIRA CORRIDOR  

 AgriFUTURO received and evaluated concept papers from KKU, a potential FOSC participant. The 

project team approved the concept paper, and KKU is now in the process of preparing the final 

proposal.  

NACALA CORRIDOR  

 Implementation of the agreement between ALIMI and CIMPAN through AgriFUTURO was stalled 

because Banco Terra declined ALIMI’s application for loan financing for commercialization purposes. It 

declined the loan because ALIMI was unable to provide the required loan collateral. To overcome this 

problem next season, AgriFUTURO will provide a grant to ALIMI to build a warehouse that can be 

used as collateral in future negotiations. 

 ALIMI (cooperative/farmer organization- Potential FOSC) submitted a concept paper for the 
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construction of a warehouse which was evaluated and approved by the project.  ALIMI is in the process 

of preparing the full application package for submission to AgriFUTURO. 

 AgriFUTURO signed a MoU with IKURU (potential FOSC) for collaboration in the following areas:  

 assist in the process of conversion to a agribusiness cooperative; 

  assist in the preparation of  IKURU’s 2010 – 2015 Strategic Plan.  

 assist in the development of a business plan;  

 assist in the identification of new market opportunities for new products; 

 promote and assist in the production of certified seeds; And, 

 promote and assist activities on product certification for convencional markets and inputs 

(seeds) from  production to market. 

 IKURU submitted a request for a discretionary grant to cover the costs related to certification process. 

The project team is currently reviewing and evaluating the request. In the meantime, AgriFUTURO has 

agreed to support IKURU as follows:  

 AgriFUTURO met with SANA and IKURU to define responsibilities for promotion of trading 

and market certification for sesame. IKURU has approximately 324 tons of sesame produced 

by 818 producers, including 327 women; 

 AgriFUTURO will support organic market certification; and,   

 SANA and IKURU will assist in the development and funding of pursuing new trading partners. 

 The Federação dos Forums Agro-pecuários de Nampula (FEFANA) is represented in 5 districts of Nampula 

Province, which represents approximately 2,000 producers. It has 8 fora (each forum has a certain 

group of associations) that benefited from ADIPSA support to build warehouses. Because FEFANA is 

not legally registered, it cannot be the official owner of the warehouse. Therefore, it must identify a 

mechanism for applying for and receiving a commercial loan. AgriFUTURO arranged a meeting between 

FEFANA and ADIPSA to identify areas of potential collaboration and to assess the possibility of 

transforming some of the associations into a business cooperative. 

 The Cooperativa de Pestação de Serviços de Mecanização Agrícola (COPSA) was created in accordance 

with the cooperative law, and is registered as a nonprofit service provider.  Currently, it is facing 

problems because it is unable to compete in the current market. AgriFUTURO will assist it to be 

converted into a cooperative under the new law. AgriFUTURO has drafted the necessary ToRs to 

contract a STTA consultant for that purpose.  
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Okhalihera is a local BDS provider supporting farmer associations. It submitted a discretionary grant 

proposal to AgriFUTURO, to get partial financial support to purchase and distribute groundnut 

decorticators. The machine has 2000 tons of processing capacity. The program consists of 

distributing the machines to groundnut producers with 8 hectares or more and  willing to pay 25 % 

of the acquisition costs. The machines will be purchased at INCAMOBAL (local BDS provider). 

They are a new and improved model of the decorticator, developed with AgriFUTURO support. It 

has proven to be more efficient with less percentage of losses. The machines will benefit 

approximately 3,000 producers, including 1,190 are women. Okhalihera will provide training to 

producers how to opetrate the machines; and on business principles to turn this into a profitabloe 

business activity for the beneficiaries.  

 

ACTIVITY 3: BUILD THE CAPACITY OF SERVICE PROVIDER IN THE 

TARGET VALUE CHAINS 

BEIRA CORRIDOR 

 Soybean Value Chain: AgriFUTURO is assisting in activities to promote soybean production within 

the Beira Corridor. The producers are concentrated in Barué District (Manica Province) and Angónia 

District (Tete Province), and together, represent approximately 2,400 smallholder producers who 

received 14.606.899 Mts (about $429,614) from Sales this year (2010).  

 Forestry Value Chain Activities: AgriFUTURO has been providing d technical assistance to develop 

services among the forestry value chain. The project works closely with the entire sector. The forestry 

sector is disorganized, and working with the sector rather than working with individuals in the sector, 

is a more efficient approach. To increase the competitiveness of forestry through improvements on 

production management techniques and technology, AgriFUTURO is supporting the development of 

the Technological Centre for the Forestry Products (with modern technologies). The following 

activities were undertaken by the project: 

 Activity One. The ToRs to provide assistance to transform the Centro Polivalente Leão Dehon  

(CPLD) into a training center have been prepared and will be implemented very soon. The 

design of the new center shall include proposed infrastructure, operation procedures, 

mechanisms to reach financial sustainability, and specialized training modules. 

 Activity Two. The TORs have been published in local nedwspapers and the AgriFUTURO staff 

has selected the most qualified and appropriate consultant to perform the consultancy. 

AgriFUTURO is supporting the establishment of the Agro-Forestry Village approach to be 
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implemented in partnership with TNS.  The main objective of this approach is to build a 

relation of trust between communities and the forestry companies. The approach will promote 

projects which will contribute to community development through activities such as agriculture 

production (of traditional crops such as maize, soybean and horticulture) and ecotourism. 

These activities will be done along the plantations and shall benefit family members of the forestry 

company’s employees, especially women and youth. This approach uses the forestry companies as the 

anchor for development through the creation of range of service providers.. The needs in terms of 

training vary by location, but common topics include: handling of agro-chemicals; forestry 

management; accessibility; and, protection against fires and illegal transport of products. During the 

reporting period, AgriFUTURO conducted the following activities: 

 Activity Three. During the pilot phase of the project, staff identified four forestry companies 

for attention: 1) Florestas do Niassa (Niassa Province); 2) Green Lurio ( Nampula Province); 3) 

Portucel (Zambezia Province); and, 4) IFLOMA (Manica Province). 

 Activity Four.AgriFUTURO staff met with the four identified companies to discuss and explain 

the objectives of the pilot program of Agro-Forestry Village. 

BEIRA CORRIDOR 

 Fruits value chain Activities: AgriFUTURO contracted a Business Development Services (BDS) 

consultant for the Tropical Fruit Value Chain.  We are providing business support under the program 

following the AgriFUTURO business development methodology. That is to ensure that all relevant 

clients have a bankable business plan, and by the end of the project, these business plans must prove to 

have been beneficial in that the farmer has benefitted in terms of management of the farm business.  

AgriFUTURO staff conducted the following activities: 

 Activity One. Three mango farmers had business plans that were developed by RDI under 

contract to Technoserve during the EMPRENDA Program. The project updated these business 

plans in terms of structure, content, financial modeling and budgeting. Additional business plans 

were created for the two remaining mango farms. Table 2, presents the summary of business 

plans developed during the reporting period: 
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TABLE 2. SUMMARY OF BUSINESS PLANS 

Name  Status 

Pinto Matavel  Updated 

Pedro Paulino  Updated 

Gaspar Alves  Updated 

Sergio Ye New Business Plan 

Joaquim Langa  New Business Plan 

Source, RDI, October 2010 

 Activity Two. Further business support was provided to EAM and Pinto Agropecuaria in the 

preparation of AgriFUTURO grant program concept notes. This was done together with Tricia 

Wallace, Technoserve. To date, EAM’s concept note has been approved for the second stage, 

which is a full proposal. EAM is currently preparing the proposal. Pinto Matavel’s concept note 

will be submitted once the nrequested quotes for the irrigation system have been received.  

 Activity Three. In order to keep in touch with farmers requirements and progress, RDI (Monty 

Hunter) conducts periodic farm visits to compliment the agronomists’ visits. During the 

current reporting period, RDI made three farms/sites visits: (i) EAM – Preparing for the 

November harvest of Mangoes; (ii) UMWE Macate – Ongoing harvest on Banana’s; and, (iii) 

Irmoa – Preparing to plant 5 hectares of Banana’s under Matanuska program. 

 Activity Four. RDI facilitated coordination and planning activities of the fruit group, where RDI 

played a facilitator and coordinator role wherever necessary for developing the tropical and 

subtropical fruit and nut value chains. Specific RDI initiatives include:  

a)  Represented FrutiCentro in the Government led Provincial Fruit Working Group;  

b) Coordinated all materials for the Chimoio Trade Fair; and, 

c) Planned and facilitated two meetings for FrutiCentro.  

 Activity Five. This activity was the provision of agronomic support to fruit producers within 

this corridor. The first two technical field visits were conducted by the technical consultants 

subcontracted by RDI under the AgriFUTURO program: 

a) Mangoes Value Chain: Peter Caminada’s visit to the Mango producers was very well received 

by all producers who were very pleased with the  visits and found them very useful. The next 

visit planned for November is expected to build on the advice given in the first visit, and will be 

a good test for whether advice is being followed and not merely acknowledged; 

 Banana Value Chain:  Malcolm Clyde-Wiggins (accompanied by M. Hunter) conducted an 



 

  27 

exploratory first field visit to Macate banana producers (Gondola District) and Irmoa 

Ranch (Catandica). In Macate, the banana growers are organized in an association called 

A.M.U. with approximately 64 member growers located in 9 different zonesproducing on 

approximately 374 hectares. Currently, the association is supplying Shoprite Chimoio 

with 400kg bananas on a weekly basis.  

 This visit had the following objectives: Assess the banana production area, the growing 

techniques, the quality of fruit and estimate yields and total tonnages from the area; 

formulate a strategy to enable growers to produce export quality bananas of reasonable 

yield; and, 

 look at their marketing strategies and to find other alternatives. 

NACALA CORRIDOR 

 Tropical Fruits Training Center of Mozambique Activities: The World Bank (WB) is 

supporting the Agrarian Research Institute of Mozambique (IIAM) on the design of the Business Plan for 

the Tropical Fruits Training Center of Mozambique (CFPFT). This center provides intensive and 

practical hands-on training in export agribusiness capabilities that the private sector requires, but which 

is currently not available.  

The center will provide specialized training in production, management, plant health care, monitoring, 

harvesting standards, post-harvest handling, quality control, transport, storage, ripening and marketing. 

Training will also be provided on aspects of labor recruitment, building labor morale, activities and 

assignment management, conflict appraisal, efficiency standards evaluation and many others skills that are 

not readily available. 

AgriFUTURO contribution to the assessment:  

 The AgriFUTURO team (Carlos Costa, Jake Walter, Tricia Wallace, and Carlos Moamba) 

played an important role in providing many suggestions about the nature of the Training Center 

and some other possibilities to evaluate as alternative sites;; 

 In Nampula Corridor, two AgriFUTURO technicians, Arlindo Mendonca and Abel Lisboa, 

assisted Professor Panfilo Tabora (principal consultant and former Professor from EARTH 

University in Costa Rica) on the assessment for the design of the Business Plan for the Tropical 

Fruits Training Center of Mozambique (CFPFT) between July/August 2010; 

 In Beira Corridor, Prof. Tabora was assisted by Alex Negrão from AgriFUTURO to visit the 

sites with tropical fruits projects in Gorongosa District (Sofala Province), Chimoio, Dombe and 

Manica Districts (Manica Province); and, 
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 At the final presentation of the Business Plan that took place in Maputo in September 2010, Dr. 

Carlos Costa and Anabela Mabota provided valuable input and advice. 

Other specific activities: 

 Activity One. The AgriFUTURO team worked with Prof. Tabora, the tropical fruit specialist, 

on the site survey for the new fruit center. The project has also initiated negotiations with 

government athorities and private sector representatives on site location and availability. 

 Activity Two. The project also conducted a site survey to identify a suitable area for the 

establishment of 300 has. of bananas and 10 has. of mangoes for the demonstration plots for 

the center. Matanuska has also made available 50 has. of land for trials. AgriFUTURO also 

conducted field surveys to develop strategies for existing mangoes plantation and based on 

those surveys, Professor Panfilos suggested a renovation of the old mangoes trees and 

suggested a new technicque that will reduce the time between plantation to the harvest. 

 Activity Three. AgriFUTURO also conducted a field visit to Centro Polivalente Leon Dion in 

Gurué (Zambezia Province) to see an example of an established center in Mozambique which 

may help on the definition of working model for the fruit center in Mozambique. 

 Activity Four. The team approached the Nampula Government for support. The local 

authorities recommended the the old technical school at Namialo become the site of the4 

proposed fruit center. There is sufficient space at the proposed site to house both the training 

center and the demonstrations plots. The site is currently under renovation.   

 Cashew value chain activities: The AgriFUTURO team met with the International Cashew 

Association (ICA), which presented current activities on substratum production and training programs 

for cashew technicians. It was agreed that the AgriFUTURO value chain leader (António Cabral) will 

follow all the activities closely to ensure that the activities are not duplicative or contradictory. 

AgriFUTURO will also coordinate the distribution of the cashew seedlings produced with ICA support. 

 Activity One, AgriFUTURO has conducted a field survey o define the cashew seedling needs 

and, the Table below presents seedling requirements for the coming planting season. 



 

  29 

TABLE 3. DEMAND FOR CASHEW SEEDLINGS BY DISTRICT 

Districts Quantity of seedlings Number of producers involved 

Moma 320 3,229 

Mongicual 2,000 ADPP 

Angoche 27,500 368 

Mogovolas 80,100 4,418 

Murrupula 54,000 2,450 

Meconta 24,500 5,120 

Total   15,584 (men) and 6,256 (women) 

Total area: 6,165 ha   

Source: AgriFUTURO, October 2010 

 Activity Two. AgriFUTUTO met INCAJU and agreed that: 

a) AgriFUTURO will cooperate with INCAJU in the Southern part of Nampula Province 

(Murrupula, Moma, Mogovolas and Angoche Districts) to distribuite the seedlings;  

b) AICAJU will provide  seedlings from Chalaua, Angoche and Nametil nursery for 

distribution; and,  AgriFUTURO will coordinate the distribution; and, 

c) AgriFUTURO will promote and support private initiatives on seedling production and 

distribution; and, AgriFUTURO identified two private companies, IPCCM and 

Teotónio, to become future service providers. 
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 Potential Service Provider for Laboratory Testing -UniLurio Laboratory Activities:  

 

 

A short term perspective includes: 

 Certification of  the current aflatoxin laboratory.  Under this component, AgriFUTURO is 

supporting UniLurio in laboratory management, and is also supporting the identification of a 

reference laboratory/company to calibrate the aflotoxin unit; and 

 Upgrade the seed laboratory. AgriFUTURO is working to get a new germination incubator to 

improve the seed test quality. The budget for this unit has been developed and a possible partner 

(ADIPSA) has been identified for cost sharing. 

Midle-Long term perspective includes:  

 Creation of the new laboratory unit at the new UniLurio’s Campus. In order to creat the 

laboratory, the project need to: 

a) Work with UniLurio on the laboratory certification process; 

b) Prepare the Good Laboratory Practices Manual for the laboratory; and, 

c) Assure that the key steps are followed in order to comply with the requirements for the 

working structure and  laboratory plan.    

 UniLurio has agreed to undertake the following steps: 

a) Define the working structure for CEIL; 

b) Devewlop the organigram and responsibilities (mainly for quality responsability); 

c) Create it as aPublic Private Partnership institution; and,  

d) Complete the plan/design for  the laboratory. 

UniLurio requested the following technical assistance from AgriFUTURO: 

 One STTA to assist on definition of the management model for the PPP model;  and  

 One STTA to develop the laboratory plan (Hospital Architect). 
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3.3 HELP AGRIBUSINESS FIRMS ACCESS FINANCING 

ACTIVITY 1: HELP AGRIBUSINESS FIRMS ACCESS FINANCING 

The following presents the rural finance activities in each corridor. 

BEIRA CORRIDOR: 

 During the period July – September, 2010, AgriFUTURO signed a MoU with Banco de Oportunidade de 

Moçambique to leverage access to finance for approximately 118 smallholder farmers, including 12 

women, organized in 23 Clubs in Mavonde (Manica District) and Honde (Barué District). Through the 

MoU, the bank will make available 265.600 Mts (US$7,500) for the coming planting season. These 

groups have also received technical assistance from AgriFUTURO to design business plans to be 

submitted to the bank as well as agronomic assistance at field level. 

 A group of 15 smallholder producers organized in blocks received assistance from the 

Nejenrenje/AgriFUTURO partnership. With AgriFUTURO assistance, were able to repay 

approximately 300.000 Mts (US$8,500) to Banco de Oportunidade despite the drought that 

compromised maize production during the crop season 2009/2010. 

NACALA CORRIDOR:  

 Groundnut value chain.  A producer group received a loan of 1.576.000 Mts (US$45,028) for 

production activities through Banco Terra. In this case, the producers have not yet paid the loan, 

because they are waiting for the buyer to complete the purchase of the product, which is valued at 

6.000.000 Mts (US$171,428). Also, an individual emergent farmer who produces seed with IKURU 

produced about 74 tons of seed, valued at about US$57,720. A portion of this of this amount has not 

been paid to the producer because IKURU has encountered some financial problems. As a result, 

farmers have not yet repaid their loans to Banco Terra and AgriFUTURO is working with the bank and 

producers to solve the problem. 

 The request of a loan from ALIMI to Banco Terra for commercialization was not approved because of 

lack of collateral to be used as collateral. To solve the problem next season, AgriFUTURO is 

supporting ALIMI to build a warehouse that can be used as a collateral guarantee in future negotiations 

with the Bank.  

 AgriFUTURO met Banco Terra and Corredor Agro Lda to evaluate the 2009/2010 agricultural season and 

plan the upcoming agricultural season. Based on the results of that evaluation, for the 2009/2010 

agricultural season: 

 CAL will increase the number of emergent farmer from 10 to 60 to produce maize and sesame 
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plus one more new crop (beans). AgriFUTURO and Banco Terra, will work together in order 

to ensure:  

a) Capital for CAL’s program, which includes acquisition of new equipments for mechanization 

and inputs for farmers under contract. The equipment acquisition is estimated in 9.360.000 Mts 

(US$267,429); and, 

b) Production loan (working capital) for emergent farmers, and the grower’s working 

capital is estimated in 4.300.000 Mts (US$122,857). 

ACTIVITY 2: DEVELOP INSTITUTIONAL INNOVATIONS 

 The DCA program is already operational for Banco Terra and Banco de Oportunidade (BOM). The DCA 

for Barclays Bank is also underway. AgriFUTURO will continue working with USAID’s Office of 

Development Credit (DCA) to help establish the conditions for the initiation of a DCA in FY11. 

 AgriFUTURO is engaged with different microfinance institutions to identify more innovative 

mechanisms to fund smallholder farmers without collateral, and also to identify suitable mechanisms 

that help in case of emergency situations. The mechanisms may differ from bank to bank, but there is 

room for innovation and creation to ensure that our partners are receiving financing at reasonable 

rates, in some cases even without collateral.  

The text box below shows how financial problems can be resolved within the value chains. From the 

two cases presented in this report, it is clear that there is a need to educate microfinance institutions 

and private entities on how to change the way they do business. For example, GAPI missed the 

opportunity to receive financing just by implementing a voucher scheme to benefit smallholders 

without collateral. Also, IKURU missed the opportunity to access a new mechanism of financing 

smallholders. 
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ACTIVITY 3: PROMOTE PROJECT LINKAGES TO NEW 

AGRIBUSINESS INVESTMENT FUND 

3.4 INCREASE AND STRENGTHEN PUBLIC/PRIVATE 

PARTNERSHIPS 

 Forestry value chain activities: AgriFUTURO plays a coordinating role between the Instituto Para 

Promoção das Pequenas e Médias Empresas (IPEME) of Mozambique and the Federal Micro & Small 

Enterprise Development Agency (FeMSEDA) of Ethiopia to assess and develop a National Strategy for 

the development of the Bamboo industry in Beira and Nacala Corridors.  AgriFUTURO’s also provided 

assistance to interested players through increasing the awareness raise of existing potential of the 

industry and the possible alternatives for its development and impact in Mozambican rural and 

household economy. Specific activities included:  

 Activity One. AgriFUTURO staff conducted a field trip to Nampula and Cabo Delgado 

Case 1: New financial mechanism proposed to Banco Terra: 

AgriFUTURO assisted the emerging farmers to access credit through Banco Terra for 

production of seeds. After producing, the farmers sold to IKURU approximately 30 tons of 

seeds estimated at 1.434.362 Mts ($40,981), but the farmers still have in stock approximately 

193 Tons of seeds estimated at 4.625.592,50 Mts ($132, 159.78). Since IKURU was facing 

problems to a loan to buy the production AgriFUTURO negotiated with Banco Terra  to 

transfer the farmer loan to IKURU then growers would pay IKURU the equivalent amount in 

kind (using seeds). This is new mechanism of payment and Banco terra was willing to try but 

IKURU declined this possibility and is negotiating funds to pay the farmers directly. 

Case 2: New financial mechanism proposed to GAPI: 

AgriFUTURO approached GAPI, to discuss the possibility of introduction of a voucher 

system from them, as it was one of the causes for delay on groundnut trading between ALIMI 

and CISTER. CISTER had trading money and would like to have a third part to manage it, as 

it was the first time doing business with ALIMI. GAPI is not offering this service yet, but 

they took the proposal and sent it to the HQ in Maputo. As it was not possible to find a third 

part offering a voucher service, CISTER had opted to fund the intermediaries that have being 

working with them. 
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Provinces to visit potencial areas of bamboo production with the Ethiopian team.  

 Activity Two. The project held various meetings to assess areas of collaboration with local 

Government entities (Provincial Directorate of Agriculture in Nampula and Cabo Delgado), 

local NGO’s like Centro Terra Viva (CTV), private companies (Biomassa Corporation) and 

research institutes (IIAM/CEF, INBAR e IUCN) and The International Network of Bamboo and 

Rattan (INBAR ).  

Next steps include:  

 AgriFUTURO and IPEME shall coordinate to setup a meeting with INBAR and IIAM  to identify 

areas of cooperation with FeMSEDA. The results of the meeting will be used as a basis to 

design the of the industry strategic plan (ISP) to promote and develop the bamboo sector in 

Mozambique. 

 The ToR for the design the of the Industry Strategic Plan (ISP) will occur in the coming 

quarter..  

 This shall be followed by a visit to FeMSEDA in Ethiopia in order to learn from their projects 

on  bamboo.  

 Cashew value chain: AgriFUTURO approached the Associação de Industrias de Cajú (AICAJU) to 

leverage assistance to AICAJU members and define areas of collaboration with group. As a result, 

principles of collaboration were agreed and a MoU will be signed. Two areas of collaboration were 

identified: 

  A replanting program coordinated by INCAJU; 

 Develop quality standards (the adoption of appropriate hygiene and safety systems) to enable 

processing plants to ireceive international accreditation.  

 IPCCM is producing and distributing grafted cashew seedlings, but they would like to extend 

the distribution in to 7 fora representing 52 associations with approximately 9,880 farmers, 

including 1,122 women. And, they are also interested in developing and implementing a MOU 

for the Quality Management System.  

 Soybean value chain: AgriFUTURO is leveraging collaboration between different donor funded 

programs. TheAgriFUTURO team in Nampula met with TNS (Eng. Luis Pereira and Narciso Rodrigues) 

to analyze the status of partnership on the Soybean program funded by the Bill and Melinda Gates 

Foundation. It was agreed that AgriFUTURO (Julio Costa) will  interact more often with Eng. Narciso 

Rodrigues, and TNS will send the list of their implementing partners in the field in both corridors, to 

allow AgriFUTURO to establish areas of intervention and support. 
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 Sesame value chain: The AgriFUTURO and SANA Projects approached ECI – Africa, a Swiss Funded 

NGO, starting its operations in Nacala Corridor, to discuss areas of cooperation. ECI-Africa just 

started a 9 years project, and needs to define areas of intervention. ECA-Africa has expressed an 

interest in collaborating with AgriFUTURO. Next step is a field trip to AgriFUTURO areas of 

intervention to assess the current work and define action plans as need. As a result, AgriFUTURO 

leveraged financial support to ensure the import of fresh sesame seeds for the coming season 

2010/2011, which is going to be one of the outcomes of the collaboration with ECI-Africa. 

 Agribusiness technology promotion: AgriFUTURO has leveraged support for  INCAMOBAL (an 

agro-processing machine manufacturer), and has approached ADIPSA and the Ministry of Science and 

Technology (MCT)/North Delegation to  define a strategy to build INCAMOBAL capacity to become a 

certified service provider. As a result: 

 MCT-North will support INCAMOBAL to find  land close to Nampula city in oredr to be 

located near input and output markets. Currently INCAMOBAL is located in Nanhupo Rio 

(approximately 110 km from Nampula City). Another area of AgriFUTURO support is to assist  

INCAMOBAL obtain legal corporate status; 

 INCAMOBAL is preparing a concept paper to be presented to AgriFUTURO with MCT 

technical assistance; 

 ADIPSA will assist on constructing the workshop,  estimated at US$20,000 ADIPSA, and is also 

developing a list of needed equipment; AgriFUTURO, will assist on equipment acquisition and 

training –– the AgriFUTURO support has not been defined in value because the equipment list 

and price are not available yet;.and, 

 

During the next meeting, the parties will draft a tripartite agreement with clear responsibilities for each 

party well defined.  

 

 AgriFUTURO approached Vale do Rio Doce in Monapo to assess the stage of the new Mining Project 

and to evaluate opportunities for collaboration. One of the entry points for collaboration is under 

crosscut issues along with provision of technical assistance to reallocation of smallholders farmers to 

new sites.  Also, Vale do Rio Doce presented a summary of their intervention plan for both corridors. 

To make turn this partnership effective AgriFUTURO and Vale will sign a MoU.  At this stage of the 

partnership, there is a need to contract a STTA to make a complete assessment of the Monapo region 

which should be used as a basis to determine the steps forward to implement an agribusiness plan in 

Monapo pre-established areas. 
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4. DISSEMINATION AND OUTREACH 

4.1 AGRIFUTURO WEBSITE 

The updated AgriFUTURO website will become operational early next quarter. It will possess innovative 

and dynamic tools that will allow the project to track visitors and number of hits. It will also include a 

dedicated discussion forum. Ten agribusiness forums have been proposed for discussion For the coming 

quarter. The expectation is to attract public attention on the issues and contribute to the discussion of 

highly with the knowledge and expertise for any holistic development of agribusiness 

4.2 AGRIFUTURO NEWSLETTER 

 In the current quarter, AgriFUTURO released its bilingual newsletter, AgriNews issue V. The Newsletter 

was widely distributed and more than a 200 emails addresses linked to our communication contacts 

database were reached. As feedback many recipients contacted us to request more information about the 

project and implemented activities. 

4.3 MEDIA CLIPPINGS AND COVERAGE 

During this quarter, project activities were covered by both private and public print and electronic media. 

Local newspapers also reported on specific projects activities and events, increasing the project’s visibility.  

For example, the 5th ACA Annual Conference held in July and September 2010 was widely cover5ed by 

local media.  

All communications materials relative to the project covered by radio, TV and newspapers have been fully 

documented and archived. Also, papers prepared for workshops or seminars are similarly archived. The 

Table below presents a comprehensive list of all such material. 
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TABLE 4. PRESS RELEASE AND MEDIA CLIPPINGS 

Media Name Dates MANCHETE/ TITLE 

A Verdade 10/08/2010 Title: The cashew industry, will it revive? 

A Verdade 10/08/2010 Title: Cashew nut: recovering the industry 

Zambeze 09/08/2010 Title: Maputo discuss the Cashew industry empowerment 

Magazine Independente 09/16/2010 Title: Mozambique hosts the International Cashew Meeting 

NOTICIAS 09/15/2010 Title: Weak Industry postpone 300 thousand jobs 

O País- Tindzava 09/15/2010 News Covering  5th ACA Annual Conference 

O País Económico 09/17/2010 Title: Cashew: the challenge for Africa is to empower the processing 

SAVANA 09/24/2010 Title: The Cashew Industry looking to grow 

Media Fax  09/17/2010 News on 5th ACA Annual Conference 

TVM 09/16/2010 News on 5th ACA Annual Conference 

RTP 09/16/2010 News on  5th ACA Annual Conference 

STV 09/16/2010 News on 5th ACA Annual Conference 

RádioMoçambique 09/29/2010 News on 5th ACA Annual Conference 

BBC Radio  09/17/2010 News on 5th ACA Annual Conference 

 Source: AgriFUTURO, October 2010 

 

4.4 PRODUCTION AND PUBLICITY  

Since the beginning of AgriFUTURO, and particularly during the current quarter, the project has widely 

disseminated all of the informational, educational, technical, and communication materials produced.  As a 

result, AgriFUTURO is now recognized throughout the country as the major source of assistance to the 

country’s agribusiness sector. During this quarter, AgriFUTURO increased the quantity and quality of the 

communication and outreach materials to respond to outside demand, and we have hosted several large 

and special events, such as 5th ACA Annual Conference. See table 5 below: 
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TABLE 5. COMMUNICATION AND OUTREACH MATERIALS 

Item Quantity Location Objective 

Folders 200 Ongoing utilization and 

ACA Annual Conference 

Visibility of the program goals and objectives 

Handouts 500 Ongoing utilization and 

ACA Annual Conference 

Raise awareness and knowledge of the VCs and their market 

potential 

Leaflets 500 Ongoing utilization and F 

ACA Annual Conference 

Brief description of the program statement and components 

Roll Up banners 3 ACA Annual Conference Increase the broad visibility of the program  

Value Chain Crops 9 Exhibitions and special 

events 

Raise awareness and knowledge of the VC and its production and 

marketing potentials 

Street Banners 5 For the Agribusiness 

Forum to be organized by  

CEPAGRI   

Visibility at highest level for USAID AgriFUTURO as key strategic 

government partner in policy reform initiatives in Mozambique 

T-Shirts 100 Beira and Nacala 

Corridor 

Institutional visibility and marketing in the agribusiness sector 

duruing the Cashew week in Nampula 

Caps 100 Beira and Nacala 

Corridor 

Institutional visibility and marketing in the agribusiness sector 

duruing the Cashew week in Nampula 

Sticker for cars 2 Project cars Institutional visibility and marketing in the agribusiness sector 

Pens 200 FACIM Visibility at highest level for USAID AgriFUTURO as  key strategic 

government partner in promoting agribusiness in Mozambique 

T-Shirts 25 FACIM Visibility at highest level for USAID AgriFUTURO as key strategic 

government partner in promoting agribusiness in Mozambique 

(02) Banner and  

(4) Roll Ups 

5 FACIM Visibility at highest level for USAID AgriFUTURO as key strategic 

government partner in promoting agribusiness in Mozambique 

VC Boards 9 FACIM Value Chain awareness raising 

Caps 25 FACIM Visibility at highest level for USAID AgriFUTURO as key strategic 

government partner in promoting agribusiness in Mozambique 

ACA Conference 

Movies 

1 AgriFUTURO Raise awareness of the cashew Industry potentiality of 

Mozambique 

Website updates 2 Maputo Office Posting the Grants Manuals and Information to allow easy access 

to information 

Source: AgriFUTURO, October 2010
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5. ADMINISTRATIVE AND FINANCE 

ISSUES 

 AgriFUTURO submitted its FY 2011 work plan to USAID, in September 3010, and USAID made 

comments and recommendations for inclusion. That work plan is currently being completed.   

 AgriFUTURO initiated recruitment for the following positions:  

 Grants Writer to assist applicants whose concepts are evaluated favorably; 

 Environmental Specialist to develop pesticide and fertilizer training curricula for grant recipients 

to make sure that the project is complying with USAID regulations; 

 Business Planner to assist program beneficiaries with updating or completing their business 

plans to be used to access financing; 

 GIS Specialist to, assist with mapping project activities and opportunities and constrains; 

 Forestry Specialist to design a Forestry Technological Training Center and its curriculum for 

the for the forest industry; 

 Cooperative Specialist to, assist cooperatives to become legally registered entities; 

 Gender Specialist to assist value chain leaders identify opportunities for gender interventions 

within their value chain; 

 Senior and Mid-level Value Chain Advisors to update the program’s Value Chain 

Competitiveness Strategy and Action Plans; 

 Financial Advisor to evaluate the access to finance program for emergent farmers and compile 

lessons learned to guide future activities; 

 LTTA Grants Manager to replace Belito Botha who resigned from the project in August to 

pursue other opportunities; and, 

 LTTA Director of Business Development Services to replace Rosario Matavele who will depart 

the project on 9/27. 
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6. UPCOMING EVENTS/ACTIONS FOR 

THE NEXT QUARTER 

 Enabling environment component: 

 Complete the Cashew Value Chain Master Plan; 

 Initiate pineapple MD II variety introduction assessment; 

 Complete the identification and approval process of the AgCLIR study team; 

 Initiate Matanuska’s assistance plan; 

 Initiate the work towards the establishment of producers cooperatives under the new 

cooperative law; and, 

 Forestry Value Chain AgriFUTURO will support the establishment of the business forestry 

association. 

 BDS component:  

 Forestry Value Chain: Follow up the design of the Technological Centre for the Forestry 

Products (training center); and, 

 Design of the Bamboo Industry Strategic Plan (ISP), and support the design of the Action plan 

for the Agro-Forestry Village initiative.  

 Communications: 

 AgriFUTURO will help to set up at International Cooperative Exhibition Fair to take place in 

India in December, 2010. The event is being organized by Mozambican Associacition of Modern 

Cooperatives (AMPCM) and technically assisted by AgriFUTURO. The exhibition will be any 

opportunity for AgriFUTURO to show case its achievement on enabling environment for 

cooperative development in Mozambique; 

 In the context of its outreach initiative, the project will handle distribution of awareness raising 

material addressed to the programs’ stakeholders along the development corridor of Beira and 

Nacala; and, 

 A special Issue of AgriNews VI will be released before Christmas to highlight the main program 

achievements and results along the year. This is to share with the program stockholders the 

impact of AgriFUTIRO intervation in the corridor. 
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Administrative events:  

 AgriFUTURO will award three grants approved by USAID (Phoenix Lda. for $75,000; Cooperative 

KKU for $57,372; and G&G Vinson for $75,000); 

 Evaluate new concepts for ASC establishment from SOGIZA (for soy processing), ALIMI (for 

warehousing) and EAM (fruit pack house); PRIO Foods (mechanization for maize, grains, soy and 

seeds); 

 Continue recruiting for the Director of Business Development Services and Grants Manager positions; 

 The project has identified two Fruit Production Specialists to assist with bringing the MD2 starter 

material to Mozambique. Request for approval for their assignment was submitted to USAID. 

 The project has identified Financial Analyst to perform a review of the lending practices to commercial 

emergent farmers in the Nacala corridor and provide report of the experience with lessons learned. 

 Beira Corridor - Fruit Value Chain – Under RDI Contract The next reporting period covers 2 months 

(26.09.10 – 25.11.10) - 

 Submission of draft Sector Strategy Plan (Inclusive of organizational roadmap plan), 

 2nd Mango technical consultancy – Pete Caminada: Prior to this visit, RDI has requested all 

clients to ensure that soil samples have been taken and results obtained for interpretation by 

Mr. Caminada, and 

 The Banana technical consultancy to roll out demonstration plot program in Macate – Malcolm 

Clyde-Wiggins. 

 Under the AgriFUTURO grant component:  

 Submission of full proposal for EAM (Second stage); 

 Submission of Pinto Agropecuaria concept note and subsequent follow up; 

 Submission of Lucite Emprendimentos concept note; and, 

 Submission of any other mango/banana concept note proposals where clients take up the offer 

of assistance. 

 Recruitment of STTA for VC Association is in progress, advertisement was made, evaluation of 

shortlist of candidates by  EED;  

 Recruitment of STTA for Financial assessment of ASCs and grantees  in Beira corridor;  

 Recruitment of an administrative assistant.  
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 Request approval of SoW for Unilurio Lab Assessment;  

 Visit of IT from OH regarding the migration of Outlook;  

 Operational manager will travel to OH, to attend the 2011 Training Workshop of Admin & Finance 

between 18 to 20 April. 
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7. PERFORMANCE INDICATOR 

REPORTING 

7.1 INTRODUCTION 

The period covered in this report corresponds to the fourth quarter of the FY10. However, the 

performance indicator reporting covers activities implemented through the entire fiscal year. Also, it 

highlights the projects main achievements.    

The M&E team, Anabela Mabota and Miguel Mines, visited Manica Province between 5 and 10 of September 

2010, with the main objective to follow-up the project interventions within Beira Corridor. Another 

objective was to train the new M&E officer recruited in September 2010, who has the overall responsibility 

for data collection and compilation within the  Corridor.  During the visit to Manica Province, the team 

visited various project sites to better understand the types of interventions the project is implementing in 

order establish and organize the monitoring system (data collection and return of data to Chimoio). Also, 

some M&E tools for data collection were tested in the field and constraints in the process of M&E were 

discussed. 

The monitoring activities are concentrated in both the Beira and Nacala corridors, but it is worth 

mentioning that for maize, groundnuts, sesame and soybean the Nacala corridor has a great contribution 

on the indicator due to the factor that most of the smallholder producing these commodities are organized 

by association with solid structure that allows to capture data and verify whenever is need. 

The project uses the corridor approach, which means that we can find interventions all along both 

corridors without a clear boundary. However, is important to give a context of the geographical location of 

the AgriFUTURO interventions.  In Nacala Corridor, the Project is working in Nampula Province (South - 

Mogovolas, Angoche, and Moma) and (North- Monapo and Nacaroa), Zambézia Province (Gurué, Alto 

Molocué districts) and Niassa Province (Cuamba district). In Beira Corridor, the project is working in 

Manica Province (Manica, Barué, Sussudenga, and Gondola districts), in Tete Province (Angónia and 

Tsangano Districts) and Sofala Province (Gorongosa district). 

The majority of activities were implemented through partnership with private companies, NGO’s, and 

Government entities through MoUs that define areas of collaboration and targets to be achieved. For 

instance in the soybean value chain AgriFUTURO works with PROSOJA, which coordinates data on 
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FIGURE 1: VALUE OF PURCHASE OF MAIZE  

 

Source: AgriFUTURO, October 2010 
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soybean from all forums/associations working with CLUSA in Gurué District.  The M&E team visited 

PROSOJA and trained all the field officer to collecting data on AgriFUTURO indicators. 

The information presented in this section has been collected from various types of clients, including private 

companies (Potential ASC such as Corridor Agro) and smallholders organized in blocks and clubs in case of 

Manica or other approaches such as emerging farmer model being implemented in Nampula and recently in 

Manica Provinces. The overall objective of the various approaches is to stimulate a range of services 

(finance, inputs, machinery, technology transfer, best practices) to smallholder farmers of rural of 

Mozambique. Among the several approaches, it is important to mention that the emergent farmer model 

has been one of the best strategies to increase productivity, and consequently production, by improving the 

delivery of appropriate services to farmers. During the most recent agricultural season (2009/2010), 

AgriFUTURO worked with 47 emergent farmers.   

This section is structured by value chain, and presents and discusses the performance indicators proposed 

in AgriFUTURO M&E plan.  

7.2 MAIZE VALUE CHAIN 

In the maize value chain, AgriFUTURO, has supported activities since the first quarter of  FY10, with the 

identification of potential producers, followed 

by strengthening linkages between producers 

and financial institutions as well as markets 

for inputs and outputs.  To achieve results 

under this value chain, AgriFUTURO has been 

working with different models of production.  

Results are presented by using selected 

performance indicator to highlight the 

achievements and impact on beneficiaries.  

Value of purchases from small holders: 

Figure 1 show the value of purchases of maize 

from smallholders from October 2009 to 

September 2010, where a total of 1.256 tons 

were sold and valued at US$ 249,428. This 

result is approximately 50% below the 

$500,000 total value of target for FY10. 
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There are two important factors that explain this disappointing result. There was an increase in the volume 

of sales from 67 tons in the third quarter to 800 tons in the subsequent quarter. This increase is 

traditionally  followed by a decrease in prices as a response to the increased market supply. On the positive 

side and in terms of production, of the recent harvest was much better when compared to the previous 

harvest which may suggests that in 2009, farmers may have received more total sales value compared to 

2010 as result of decrease in supply and high prices observed afterwards. 

Families’ benefitted: The Corredor Agro this FY10 produced yellow maize involving 24 emergent farmers 

with access to credit through Banco Terra. These groups of farmers produced a total of 79.6 tons of yellow 

maize, and transferred new technologies to approximately 983 indirect farmers in north Nampula. This 

product is going to be exported to Southern Africa for animal feed companies.  

Private investment: The maize value chain only recorded this indicator for the fourth quarter of FY10. 

Approximately US$257,153 was mobilized through Corridor Agro, which was used primarily for storage 

and processing activities benefitting 24 emergent farmers directly, and 983 indirectly. 

 

Number of jobs generated:  Figure 2 

shows the number of jobs created during 

the FY10 in the maize value chain. High 

demand for labor was registered in the 

first  (October – December) and second 

quarters (January – March). This is the 

normal pattern because most agricultural 

activities are concentrated in these two 

periods which creates employment. Data 

indicates that more men were employed 

compared to women. Most jobs in the 

third and forth quarters were in 

harvesting, post-harvest activities, and 

transport. In total, the maize  value chain 

generated 127 jobs, including 24 women.   

FIGURE 2: NUMBER OF JOBS CREATED 

 
Source: AgriFUTURO, October 2010 
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7.3 GROUNDNUTS VALUE CHAIN 

Value of purchases from small holders: AgriFUTURO collaborated with CISTER, IKURU, and ALIMI 

within this value chain, and the data collected in FY10 reflects the contribution of these three partners. The 

total volume of purchases from smallholder was 2,088 tons valued at US$1,480,998 with the fourth quarter 

contributing with about US$1,205,284 (correspond to about 1,534 tons). This total represents 87% of 

US$1,700,000 indicator target for 

FY10.  

Value of new international 

exports:  Figure 3 show exports of 

groundnuts during the first and third 

quarter of FY10. This represents 87% 

against the total target for FY10. This 

result should be expected because 

exports normally start at the beginning 

of the new fiscal year, which means 

that the 2010 harvest will be captured 

and reported for FY11. Also 

commercialization of groundnuts 

stated late in some locations. 

Seed production: The project has s 

also engaged in contract farming for 

seed production through its partner IKURU, and this activity involved 34 emergent farmers in the South of 

Nampula. Those farmers produced an additional volume of 244 tons of seed. This production is currently in 

storage in the farmer’s warehouse, and they plan expect to re-sell back to IKURU for 27.50 Mts (80 

Cents/kg). Through this sale, they will receive a approximately 6.710.000 Mts (US$191,171)  

Technical assistance: The Project collaborates with SANA in Nampula Province, another USAID funded 

Project, to deliver technical assistance to groups of farmer associations on training and mentorship for 

production and commercialization. Another partner is NOVIB working in the South of Niassa Province that 

facilitated the commercialization of about 300 tones groundnuts from Nipepe district. 

 

FIGURE 3: VALUE OF NEW INTERNATIONAL EXPORTS  

 

Source: AgriFUTURO, October 2010 
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Families’ benefitted:  Table 5 shows the total number of rural households assisted, which was 5, 473 

with the last quarter of FY10 benefiting 3, 412 households. Families received inputs (seeds) and technical 

assistance. This represents 

61% of indicator target 

figure of 9,000 which was 

met only at 61% of the total 

against the total (see Figure 

4). From the total household 

assisted (61%), there were 

more men benefited (75%) 

in all quarters, than women 

(39%). This value chain 

employed a greater 

percentage of women when 

compared to the maize 

value chain, especially in the 

fourth quarter, because 

there are more activities of 

pos-harvesting (de-shelling, 

cleaning, and selecting) 

which are traditionally tasks 

performed by women. 

Private investment: 

AgriFUTURO involved 

various financial mechanisms 

in working with the groundnut value chain; IKURU, CISTER, Export Marketing and other local 

organizations. The total amount of financing made available to the value chain by these institutions for was 

US$436,429, against the target indicator of US$200,000. This represents an achievement of 218% of the 

target, due primarily to the entry of new actors in groundnut production and commercialization.  

 Number of jobs generated: Under this value chain, 50 new jobs were created, primarily in harvest, 

post-harvest, storage, transport and management activities. 

TABLE 6. RURAL HOUSEHOLD BENEFITED  

 Quarters of Fiscal Year 2010  % 

achievement  1st 2nd 3rd 4th Total Target 

 Total   1.986 75 - 3.412 5.473 9.000 61% 

 Men   1.309 67 - 2.739 4.115 5.500 75% 

Women 677 8 - 673 1.358 3.500 39% 

 

FIGURE 4: LEVEL OF ACHIEVEMENT FOR HH BENEFFITED 

 

Source: AgriFUTURO, October 1020 
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7.4 SOYBEAN VALUE CHAIN  

The main Project partner under this value chain is PROSOJA, which works on promoting soybean in 

Zambézia Province. The Project facilitated linkages between producers and the main buyers, such as Novos 

Horizontes, Mercado Ideal –from poultry sector. AgriFUTURO assisted farmers to negotiate a fair price for 

their product this year a good price this year. All sales have not been finalized, so there is still some volume 

of product in storage with producers pending sales  

Value of purchases from small holders: 3,642 tons of soybeans were purchased, valued at 

US$1,304,565 from smallholder farmers. Of that amount, 548 tons were purchased during the last quarter 

of  FY10, valued at US$187,920. The project trained farmers on price negotiation skills, resulting in farmers 

receiving 12 Mts/kg against 9 Mts/kg received in 2009.  

Families’ benefitted:  The Project with its partner PROSOJA, facilitated the introduction of harvester 

machine in Gurué region to reduce the losses during the post harvest to maximize gains for producers. A 

total of 9,813 families received assistance and benefited from AgriFUTURO activities. This represents an 

achievement of 153% against the total indicator target of 6,000 families.  

Private investment: The total amount of private investment in the soybean value chain is US$489,860, 

which represents an achievement of 163% against the total indicator target of US$300,000. In the fourth 

quarter, more resources were mobilized (US$330,060) for activities related to commercialization and sales.  

Number of jobs generated:  This value chain generate more 112 jobs in the fourth quarter alone, with 

the total number of jobs reaching 252, with 96 men and 16 women. Most the jobs were generated during 

the commercialization period.  

 

7.5 SESAME VALUE CHAIN 

BEIRA CORRIDOR 

The Project worked with a potential ASC participant (Centro Educational Njerenje ) involved with block 

farming model to assist SUNBIOFUL employees get access to the supply chain for several inputs (seeds, 

fertilizer, and mechanization). A lack of rain during the production season seriously affected the ability of 

the producers to meet projected production goals. The Project and its partner CLUSA assisted farmer’s 

organization to produce sesame. The project assisted a total of 1, 251 male producers and 633 female 

producers from the Administrative Post of Dombe, part of Sussudenga District.  This group farmed 

approximately 777 ha of land and sold 86.8 tons of products on the open market.  
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TABLE 7.  INPUTS USED IN SESAME PRODUCTION 

 Number of 

Producers  

Area Quantity 

of seeds  

Volume of 

Sales (in 

Ton) 

Value of sales  

Price=29,00Mts 

Total Women Plan  

 

Real 

Dombe 1.884 633  3.156,5 777 2.936 86.7 2.587.913,50 

(US$73,940) 

       Source: CLUSA, October 2010 

NACALA CORRIDOR 

Value of purchases from small holders: The Project principal partners in this value chain are ALIMI, 

SANA, IKURU, and producers. The total volume purchased from smallholder producers was 1,750 tons, 

valued at US$1,585,602 for the FY10. This result was possible due to the project intervention on facilitating 

the sale of 1,179 tons from ALIMI cooperative based in South Niassa Province and 191 tons sold in the 

Nampula region, valued at US$173,342.  The sales volume represents of achievement of 99% of the target 

indicator.  The value of purchase is also high because the project helped the producers negotiate a 

favorable sales price.  

Value of new regional exports: Most of the producers have not sold to the export market yet, with 

957 tones sold to the Southern Africa region valued at US$1,434,996.    

Families’ benefitted:  The sesame value chain is benefitting a 4,356 in total, with 18, 020 men and 6, 336 

women. Demand for labor in this value chain is high crop during the production season (October – 

December) and harvesting season (July – September). 

Private investment: Data for this indicator is unreliable, with many investments not reported or 

underreported. As of the end of this quarter, we can report only US$12,970 against the target of 

US$400,000, representing a low 3% reported achievement rate. The project is attempting to gather more 

reliable and accurate data and will report that in the next Quarterly Report.  

Number of jobs generated:  A total 173 jobs was created in this value chain (158 men and 15 women) 

during FY10. The majority were employed during the last quarter, with 153 jobs created. Most of these 

people worked on harvesting, post-harvesting, transport activities and in warehouse management. 
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7.6 FRUIT VALUE CHAIN  

BEIRA CORRIDOR 

Banana value chain: AgriFUTURO has supported very few activities in the Beira Corridor in this value 

chain. However, Table 7 demonstrates a solid potential for the banana sector in Beira to supply both 

domestic and regional markets. For instance AGRIZA exported about US$20,800 to Zambia during this last 

quarter of FY10. 

TABLE 8.  VOLUMES AND SALES OF BANANA 

Clients Numbers of 

Job 

Market Quantity (in Tons) Area 

(Ha) 

Sales  

AGRIZA 45 Zambia 104 10 728.000 Mts 

US$20,800 

AMU 18 Goto Market in Beira  

Shoprite of Chimoio 

12 N/A 54.750 Mts 

US$1,564.28 

TOTAL 51  116 N/A 782.750 

US$22,364 

Source: AgriFUTURO, October 2010. 

NACALA CORRIDOR 

In Nampula Province the fruit value chain can be considered emergent; most of the activities on the value 

chain were aim at identifying producers interested in becoming suppliers of seedling to be potential service 

provider. Therefore, there only company that is already producing is Matanuska. The major crop produced 

by Matanuska is bananas, but since the Project assistance did not contribute to increase new exports of 

bananas there was no legitimacy to collect the data.  

 

7.7 CASHEW VALUE CHAIN 

NACALA CORRIDOR 

The indicators on cashew value chain were collected only within Nacala Corridor. During the FY10 the 

Project concentrated efforts on:  

 Identification of producers interested on producing seedlings of cashew;  

 Assisting forums and association of producer to maintain the existing orchard. 
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 Leverage coordination among partners to deliver the sectors needs. 

Value of new international exports: For FY10, IKURU exported 95 tons of cashew nuts valued at 

US$692,590 to England. This activity involved producers as well as processors receiving assistance on 

quality control through TNS/AgriFUTURO. The Project assisted on the quality control of about 775 tons 

of cashew nuts from Condor cajú and Condor nuts valued at US$5,642,883.  

Families’ benefitted: The Project provided technical assistance on agronomic techniques to 2,446 

producers through SANA and District Directorate of Economic Activities (SDAEs) field officers. 

Number of jobs generated: This value chain generated about 1, 213 new jobs during FY10. The fourth 

quarter was the most dynamic with 1,182 new jobs, including 426 women.  

7.8 FORESTRY VALUE CHAIN 

Number of jobs generated: The sector generated about 3, 200 new jobs for the entire FY10 (see Table 

9). This figure includes data from five companies that compose the exotic forestry (new plantation) sector. 

The impact in terms of jobs created is significant, even taking into consideration that in some jobs are 

seasonal.  

TABLE 9.  NUMBER OF JOB GENERATED FOR FY10 

 Quarters of Fiscal Year 2010   

1st 2nd 3rd 4th Total Target 

 Total   2,812 2,488 0 700 6,000 3,200  

 Men   2,165 1,916 0 539 4,620 2,240  

Women 647 572 0 161 1,380 960  

 Source: AgriFUTURO, October 2010 

Private investment: The forestry sector in general (the new companies) during the two last quarters (See 

Table 10), started to invest in heavy equipments and means of transport to be able to expand their area of 

plantation.  

TABLE 10.  PRIVATE SECTOR INVESTMENT IN FY10 

 Quarters of Fiscal Year 2010 

1st 2nd 3rd 4th Total Target 

 Total   $15,000,000 $10,000,000 $25,500,000 $42,000,000 $ 92,500,000 N/A 

 Source: AgriFUTURO, October 2010 
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8. ANNEX A: USAID MOZAMBIQUE 

AGRIFUTURO PERFORMANCE 

INDICATORS  

TABLE 11. TARGETS VERSUS QUARTERLY RESULTS FOR ALL VALUE CHAINS 

Performance Indicator  Fiscal Year 2010 

  Oct - Dec Jan - Mar Apr - Jun Jul - Sep  

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 

Value of purchases from 

Smallholders (US$) 

Target     $15,500,000 

Actual $1,129,242 $9,571 $762,359 $8,382,146  $10,283,318  

% change in purchases from 

Smallholders 

Target     13.1% 

Actual      

Volumes of purchases from 

Smallholders (Tons) 

Target     0 

Actual 2,277 67 2,174 5,027 9,546  

New Jobs Created 

(cumulative) 

Target     13,133 

Actual 2,946 2,636 42 1,009 6,633 

 - men Target     9,400 

Actual 2,247 2,055 26 817 5,145 

 - women Target     3,733 

Actual 699 581 16 192 1,487 

Rural Households Benefited 

(cumulative) 

 

Target     45,000 

Actual 31,280 692 4,685 10,662  47,319  

 - male head of household Target     27,440 

Actual 20,614 560 3,056 9,260  33,490  

 - female head of household Target     17,560 

Actual 10,666 132 1,629 1,402  13,829  

Total New Exports Target     $28,795,000 

Actual $401,885 $346,295 $171,429 $4,758,891 $ 5,678,500  

% change in total new 

exports 

Target     103% 

Actual      

 - International (outside of 

Southern Africa) 

Target     $22,375,000 

Actual $312,285 $346,295 $171,429 $346,295  $1,176,304  
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Performance Indicator  Fiscal Year 2010 

  Oct - Dec Jan - Mar Apr - Jun Jul - Sep  

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 

 - Regional (Southern 

Africa) 

Target     $6,420,000 

Actual $89,600 0 0 $4,412,596 $4,502,195.6 

Private Sector Investment Target     $25,000,000 

Actual $15,057,770 $10,130,000 $25,500,000 $42,837,203  $93,524,973  

Policy Reform Proposals 

Submitted  

Target     1 

Actual 0 0 0 0 0 

Agricultural Firms 

Benefiting (cumulative) 

Target     160 

Actual 55 68 10 46 179 

Agri. Firms Revenues 

Generated 

Target     $22,997,000 

Actual $1,028,178 0 0 0 $1,028,178 

Financing Mobilized Target     $25,000,000 

Actual $390,962 $28,195 0 $573,535  $992,692  

New financial mechanisms 

adopted 

Target     2 

Actual 1 0 0 0 1 

Number of PPPs 

Established  

Target     8 

Actual 3 0 0 0 3 

Resources Leveraged 

(PPPs) 

Target     $505,000 

Actual $27,000 0 0 0  $27,000 

Source: AgriFUTURO, October 2010 


